



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

**ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project
Additional Financing (NRI-AF)**

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone : 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 4th December 2019

**Publication of Award of Contract for
Contract No NRI-AF-NCB-005**

Detailed summary

Project name:	ADB Grant No 0534-LAO (SF): Northern Rural Infrastructure Development Sector Project-Additional Financing
Package/contract name:	NRI-AF-NCB-005: Nam Ngaen 2 Irrigation Rehabilitation in Bountai district, Phongsaly province
Package value in Procurement Plan and Engineer's Estimate Cost	US\$ 1.102.727 and US\$ 606.000, respectively
Bidding document issued date:	22 nd April 2019
Selection and bid method:	National Competitive Bidding and 1 stage, 1 envelope
Bid closing and opening date:	16:00 hrs, 23 rd May 2019
Number of bid sold and received:	Thirteen (13) and Twelve (12)
The validity period of the bids:	120 days from 23 rd May to 20 th September 2019 (original date) - 1 st extension of validity: 20 th September to 21 st October 2019 - 2 nd extension of validity: 21 st October to 21 st November 2019
The validity period of Bid securing Declaration:	148 days: 23 rd May 2019 to 18 th October 2019 - 1 st extension of validity: 18 th October to 18 th November 2019 - 2 nd extension of validity: 18 th November to 16 th December 2019
Bid Evaluation Report signing date by EA, ADB's Approval date:	3 rd July 2019, 26 th August 2019 and, respectively
EA's approval and Contract signing date:	30 th October 2019 and 14 th November 2019, respectively

Project Description: *The Northern Rural Infrastructure Development Sector Project – Additional Financing was approved by the Asian Development Bank (ADB) on 31 May 2017. The project impact is improved rural household incomes in the four northern provinces of Bokeo, Louang-Namtha, Oudomxai, and Phongsali. The outcome is increased agricultural productivity in the four project provinces. There are four outputs (i) productivity-enhancing rural infrastructure constructed and rehabilitated; (ii) productivity-and impact enhancing initiatives adopted; (iii) capacity of national, provincial, and district agencies strengthened to enable a sector development approach; and (iv) efficient and effective delivery of subprojects and project management.*

Name of Awarded Bidder	Quoted Bid Price (LAK)	Total Contract Price (LAK)
Sisaketh Construction Sole Co., Ltd	5.077.845.072	5.077.845.072
Reasons for contract awarded:	The lowest evaluated substantially responsive bid	

Evaluated Bidder (s)

Name of Evaluated Bidder(s)		Quoted Bid Price (LAK)	Reasons for Rejection of the Bids
1	Inthaseng Irrigation Construction Co., Ltd	4.996.464.220	Bid was failure to comply with (i) Network; (ii) Average Annual Construction Turnover; (iii) financial resource; (iv) Specific construction and contract management; (v) construction experience in key activities; and (vi) bid validity was expired.
2	Veopaseuth Construction Entire Co., Ltd	4.700.614.510	Bid was evaluated as incomplete
3	Hongfa Charensab Building, Road-Bridge and Irrigation Construction Co., Ltd	5.040.252.440	Bid was evaluated as incomplete.
4	Dala Construction Sole Co., Ltd	4.851.449.218	Bid was failure to comply with (i) Network; (ii) Average Annual Construction Turnover; (iii) financial resource; (iv) Specific construction and contract management; (v) construction experience in key activities; and (vi) bid validity was expired.
5	Sengfaly Construction Co., Ltd	5.100.000.000 Discounted 150.000.000 of total bid price	Bid was failure to comply with (i) Average Annual Construction Turnover; (ii) financial resource; (iii) Specific construction and contract management; (iv) construction experience in key activities.
6	Sokxay Construction Sole Co., Ltd	4.937.707.355	Bid was evaluated as incomplete.
7	LSM Construction Sole Co., Ltd	4.921.627.588 Discounted 13% of total bid price	Bid was failure to comply with (i) Network; and (ii) Average Annual Construction Turnover
8	DS Construction and Building Maintenance Sole Co., Ltd	8.357.924.490	Bid was evaluated as incomplete.
9	Sompasong Building, Road-Bridge and Irrigation Construction Co., Ltd	5.208.800.942	Bid was evaluated as incomplete.
10	Mahachalem Road-Bridge Construction and Consultant Sole Co., Ltd	12.685.200.923 Discounted 9.5% of total bid price	Bid was failure to comply with (i) financial resource; (ii) Bid validity was expired.
11	Keovilay Construction-Irrigation Co., Ltd	5.348.450.046	Bid was failure to comply with (i) Average Annual Construction Turnover; (ii) financial resource; (iii) Specific construction and contract management; (iv) construction experience in key activities.

Prepared by



Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation
Ministry of Agriculture and Forestry