



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

**ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project
Additional Financing (NRI-AF)**

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone : 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

**Publication of Award of Contract for
Contract No NRI-AF-NCB-007.1**

Detailed summary

Project name:	ADB Grant No 0534-LAO (SF): Northern Rural Infrastructure Development Sector Project-Additional Financing
Package/contract name:	NRI-AF-NCB-007.1: Houay Bong Irrigation Rehabilitation in PhaOudom District, Bokeo Province
Package value in Procurement Plan and Engineer's Estimate Cost	US\$ 1.102.727 and US\$ 817.658,23, respectively
Bidding document issued date:	5 October 2021
Selection and bid method:	National Competitive Bidding and 1 stage, 1 envelope
Pre-Bid Meeting & Site visit date:	Scheduled for 20 October 2021 and 21 October 2021, respectively, but did not conduct due to restriction of the Covid-19
Bid closing and opening date:	5 November 2021, at 14:00 hrs and 5 November 2021, at 14:15 hrs, respectively due to restriction of the Covid-19
Number of bids sold and received:	Eleven (11) and seven (07)
The validity period of the bids:	120 days from 5 November 2021 to 5 March 2022
The amount of Bid security and validity:	USD 16.300, valid until 2 April 2022
Bid Evaluation Report signing date by EA, ADB's Approval date:	23 December 2021, 20 January 2022 and, respectively
EA's approval and Contract signing date:	10 February 2022 and 15 February 2022, respectively

Project Description: The Northern Rural Infrastructure Development Sector Project – Additional Financing was approved by the Asian Development Bank (ADB) on 31 May 2017. The project impact is improved rural household incomes in the four northern provinces of Bokeo, Louang-Namtha, Oudomxai, and Phongsali. The outcome is increased agricultural productivity in the four project provinces. There are four outputs (i) productivity-enhancing rural infrastructure constructed and rehabilitated; (ii) productivity-and impact enhancing initiatives adopted; (iii) capacity of national, provincial, and district agencies strengthened to enable a sector development approach; and (iv) efficient and effective delivery of subprojects and project management.

Name of Awarded Bidder	Quoted Bid Price (US\$)	Total Contract Price (US\$)
Keovilay Construction-Irrigation Co., Ltd	692.066,05	692.066,05
Reasons for contract awarded:	The lowest evaluated substantially responsive bid	

Evaluated Bidder (s)

Name of Evaluated Bidder(s)		Quoted Bid Price (US\$)	Reasons for Rejection of the Bids
1	Chalernxay Construction Co., Ltd	795.091,11	The bid was evaluated as the 3 rd rank.
2	Sengmixay Intergrate Sole Co., Ltd	666.686,20	The bid was failure to comply with (i) eligibility of bidder because you submitted invalid business operational license 2020 for Agriculture and Forestry, which was expired on 3 September 2021 and invalid taxes payment certificate 2019, which was expired on 31 March 2021 as stipulated in ITB11.1 (h), in Section II- Bid Datasheet; (ii) Specific Construction and Contract Management, only one applicable contract complied with the requirements; the BEC noted that the contract No.044/BK was not applicable and not relevant information; the contract No2-Road and Drainage was not applicable and not relevant information (iii) Construction Experience in key activities because of omission the applicable contracts for proving irrigation experiences.
3	Sisaketh Construction Sole Co., Ltd	684.901,00	The bid was failure to comply with personnel and construction equipment because your proposed personnel and construction equipment for NCB-007.1 were overlapped with NCB-019, NCB-021 and NCB-022.
4	J Corporation Construction Co., Ltd	898.405,61 (Discounted 5% of total bid price)	The bid was failure to comply with (i) bid security because your bid was omitted the bid security in accordance with ITB19.3- states that any bid not accompanied by a substantially responsive bid security shall be rejected; and (ii) your bid had major omission of bidding form as specified in the bidding documents.
5	Khamfong group Sole Co., Ltd	644.265,08	The bid was failure to comply with (i) Financial resource was negative because of omission of applicable references i.e., line of credit or bank account statement from commercial bank for proving this criterion; (ii) Specific Construction and Contract Management, only one applicable contract complied with the requirements; the BEC noted that the contract KDP-C2-ICB-CW-01-02-03 was not applicable and not relevant information; the contract No3 and No4 were not applicable because they are ongoing works; (iii) Construction Experience in key activities because of omission the applicable contracts for proving irrigation experiences.
6	Sokchaleurn Construction Co., Ltd	715.446,04	The bid was failure to comply with (i) financial resource was negative because of omission of applicable references i.e., line of credit or bank account statement from commercial bank for proving this criterion; (ii) Construction Experience in key activities because of omission the applicable contracts for proving irrigation experiences; and (iii) your bid was omitted Covid-19 Specific Site Health and Safety Plan.

Prepared by


Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone: 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

To: Chalurnxay Construction Co., Ltd
Attention: Mr. Vukuan Chin
Address: Huakhua village, LuangNamtha district, LuangNamtha province
Tel: +856-20-55886888
E-mail address: chalernxaycompany2015@gmail.com

Subject: Notice to unsuccessful bidder for NRI-AF-NCB-007.1: Houay Bong Irrigation Rehabilitation in PhaOudom District, Bokeo Province

Dear Sir/Madame:

With reference to your bid submitted for execution of the above captioned subject for the Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF).

We would like to inform you that your company has not been selected for the execution of the above captioned subject. The successful bidder who had submitted the lowest evaluated substantially responsive to the minimum qualification requirement for captioned subproject is **Keovilay Construction-Irrigation Co, Ltd.**

Reasons for unsuccessful in the bid: Your bid was evaluated as the 2nd rank.

kindly contact us in writing to the following person and address to obtain your bid security and related documents for the captioned subproject.

- Dr. Phaythoune Phomvixay, National Project Manager, Northern Rural Infrastructure Development Sector Project Office- Additional Financing's Project office, Ne Rhu Road, Ban Phonexay, Xaysettha District, Vientiane Capital, Lao PDR. E-mail: NPMO.NRI@gmail.com.

We thank you for the interest which you have shown and look forward to future opportunities for our mutual benefit.

Yours faithfully,

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF

CC. Mr. Sousath Sayakoummene, Director General of Department of Planning and Finance, MAF
Mr. Bounkham Sydavong, Director General of Department of Irrigation, MAF
Files.



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone: 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

To: Sengmixay Intergrate Sole Co., Ltd
Attention: Mrs. Soukanya Phommavy
Address: Anousonexay Village, Paksan district, Bolikhamxay province
Tel: +856-20-22117789, E-mail address: khamphetmv2015@gmail.com

Subject: Notice to unsuccessful bidder for NRI-AF-NCB-007.1: Houay Bong Irrigation Rehabilitation in PhaOudom District, Bokeo Province

Dear Sir/Madame:

With reference to your bid submitted for execution of the above captioned subject for the Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF).

We would like to inform you that your company has not been selected for the execution of the above captioned subject. The successful bidder who had submitted the lowest evaluated substantially responsive to the minimum qualification requirement for captioned subproject is **Keovilay Construction-Irrigation Co, Ltd.**

Reasons for unsuccessful in the bid: Your bid was failure to comply with (i) eligibility of bidder because you submitted invalid business operational license 2020 for Agriculture and Forestry, which was expired on 3 September 2021 and invalid taxes payment certificate 2019, which was expired on 31 March 2021 as stipulated in ITB11.1 (h), in Section II- Bid Datasheet; (ii) Specific Construction and Contract Management, only one applicable contract complied with the requirements; the BEC noted that the contract No.044/BK was not applicable and not relevant information; the contract No2-Road and Drainage was not applicable and not relevant information (iii) Construction Experience in key activities because of omission the applicable contracts for proving irrigation experiences.

kindly contact us in writing to the following person and address to obtain your bid security and related documents for the captioned subproject.

- Dr. Phaythoune Phomvixay, National Project Manager, Northern Rural Infrastructure Development Sector Project Office- Additional Financing's Project office, Ne Rhu Road, Ban Phonexay, Xaysettha District, Vientiane Capital, Lao PDR. E-mail: NPMO.NRI@gmail.com.

We thank you for the interest which you have shown and look forward to future opportunities for our mutual benefit.

Yours faithfully,

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF

CC. Mr. Sousath Sayakoummane, Director General of Department of Planning and Finance, MAF
Mr. Bounkham Sydavong, Director General of Department of Irrigation, MAF
Files.



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone: 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

To: Sisaketh Construction Sole Co., Ltd
Attention: Mr. Phet Sisaketh
Address: km52 village, 13 North Road, Phonhong district, Vientiane Province
Tel: +856-20-22256888, E-mail address: keotassk@gmail.com

Subject: Notice to unsuccessful bidder for NRI-AF-NCB-006.1: Houay Xo2 Irrigation Rehabilitation in Paktha District, Bokeo Province

Dear Sir/Madame:

With reference to your bid submitted for execution of the above captioned subject for the Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF).

We would like to inform you that your company has not been selected for the execution of the above captioned subject. The successful bidder who had submitted the lowest evaluated substantially responsive to the minimum qualification requirement for captioned subproject is **Keovilay Construction-Irrigation Co, Ltd.**

Reasons for unsuccessful in the bid: Your bid was failure to comply with personnel and construction equipment because your proposed personnel and construction equipment for NCB-007.1 were overlapped with NCB-019, NCB-021 and NCB-022.

kindly contact us in writing to the following person and address to obtain your bid security and related documents for the captioned subproject.

- Dr. Phaythoune Phomvixay, National Project Manager, Northern Rural Infrastructure Development Sector Project Office- Additional Financing's Project office, Ne Rhu Road, Ban Phonexay, Xaysettha District, Vientiane Capital, Lao PDR. E-mail: NPMO.NRI@gmail.com.

We thank you for the interest which you have shown and look forward to future opportunities for our mutual benefit.

Yours faithfully,

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF

CC. Mr. Sousath Sayakoummane, Director General of Department of Planning and Finance, MAF
Mr. Bounkham Sydavong, Director General of Department of Irrigation, MAF
Files.



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone: 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

To: J. Corporation Construction Co., Ltd
Attention: Mr. Jomkio Manirat
Address: Done Gnuen Village, Xayyaboury District, Xayyaboury Province, Lao PDR
Tel/Fax: +856-2054581111, E-mail address: jmanirat@gmail.com

Subject: Notice to unsuccessful bidder for NRI-AF-NCB-006.1: Houay Xo2 Irrigation Rehabilitation in Paktha District, Bokeo Province

Dear Sir/Madame:

With reference to your bid submitted for execution of the above captioned subject for the Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF).

We would like to inform you that your company has not been selected for the execution of the above captioned subject. The successful bidder who had submitted the lowest evaluated substantially responsive to the minimum qualification requirement for captioned subproject is **Xaylong Engineering & Irrigation Construction Sole Co., Ltd.**

Reasons for unsuccessful in the bid: Your bid was failure to comply with (i) bid security because your bid was omitted the bid security in accordance with ITB19.3- states that any bid not accompanied by a substantially responsive bid security shall be rejected; and (ii) your bid had major omission of bidding form as specified in the bidding documents.

kindly contact us in writing to the following person and address to obtain necessary documents for the captioned subprojects.

- Dr. Phaythoune Phomvixay, National Project Manager, Northern Rural Infrastructure Development Sector Project Office- Additional Financing's Project office, Ne Rhu Road, Ban Phonexay, Xaysettha District, Vientiane Capital, Lao PDR. E-mail: NPMO.NRI@gmail.com.

We thank you for the interest which you have shown and look forward to future opportunities for our mutual benefit.

Yours faithfully,

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF

CC. Mr. Sousath Sayakoummene, Director General of Department of Planning and Finance, MAF
Mr. Bounkham Sydavong, Director General of Department of Irrigation, MAF
Files.



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone: 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

To: Khamfong Group Sole Co., Ltd (KFG)
Attention: Mr. Khamfong Phanpadith
Address: Xangkhu village, Kayson Road, Xaythany District, Vientiane Capital, Lao PDR
Tel: +856-21770897, Mobile: +856-202224999,
E-mail: khamfong.pd@gmail.com or sengaloun978@gmail.com

Subject: Notice to unsuccessful bidder for NRI-AF-NCB-007.1: Houay Xo2 Irrigation Rehabilitation in Paktha District, Bokeo Province

Dear Sir/Madame:

With reference to your bid submitted for execution of the above captioned subject for the Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF).

We would like to inform you that your company has not been selected for the execution of the above captioned subject. The successful bidder who had submitted the lowest evaluated substantially responsive to the minimum qualification requirement for captioned subproject is **Keoviay Construction- Irrigation Co., Ltd.**

Reasons for unsuccessful in the bid: Your bid was failure to comply with (i) Financial resource was negative because of omission of applicable references i.e., line of credit or bank account statement from commercial bank for proving this criterion; (ii) Specific Construction and Contract Management, only one applicable contract complied with the requirements; the BEC noted that the contract KDP-C2-ICB-CW-01-02-03 was not applicable and not relevant information; the contract No3 and No4 were not applicable because they are ongoing works; (iii) Construction Experience in key activities because of omission the applicable contracts for proving irrigation experiences.

kindly contact us in writing to the following person and address to obtain your bid security and related documents for the captioned subproject.

- Dr. Phaythoune Phomvixay, National Project Manager, Northern Rural Infrastructure Development Sector Project Office- Additional Financing's Project office, Ne Rhu Road, Ban Phonexay, Xaysettha District, Vientiane Capital, Lao PDR. E-mail: NPMO.NRI@gmail.com.

We thank you for the interest which you have shown and look forward to future opportunities for our mutual benefit.

Yours faithfully,

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF

CC. Mr. Sousath Sayakoummene, Director General of Department of Planning and Finance, MAF
Mr. Bounkham Sydavong, Director General of Department of Irrigation, MAF
Files.



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone: 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

To: SokChaleun Construction Sole Co, Ltd
Attention: Ms. Vankham Saviengsok
Address: Nongbon Village, Xaysetha district, Vientiane Capital
Tel/Fax: +856-21-454541, E-mail address: koriakan.123@gmail.com

Subject: Notice to unsuccessful bidder for NRI-AF-NCB-007.1: Houay Bong Irrigation Rehabilitation in PhaOudom District, Bokeo Province

Dear Sir/Madame:

With reference to your bid submitted for execution of the above captioned subject for the Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF).

We would like to inform you that your company has not been selected for the execution of the above captioned subject. The successful bidder who had submitted the lowest evaluated substantially responsive to the minimum qualification requirement for captioned subproject is **Keovilay Construction-Irrigation Co, Ltd.**

Reasons for unsuccessful in the bid: Your bid was failure to comply with (i) financial resource was negative because of omission of applicable references i.e., line of credit or bank account statement from commercial bank for proving this criterion; (ii) Construction Experience in key activities because of omission the applicable contracts for proving irrigation experiences; and (iii) your bid was omitted Covid-19 Specific Site Health and Safety Plan.

kindly contact us in writing to the following person and address to obtain your bid security and related documents for the captioned subproject.

- Dr. Phaythoune Phomvixay, National Project Manager, Northern Rural Infrastructure Development Sector Project Office- Additional Financing's Project office, Ne Rhu Road, Ban Phonexay, Xaysettha District, Vientiane Capital, Lao PDR. E-mail: NPMO.NRI@gmail.com.

We thank you for the interest which you have shown and look forward to future opportunities for our mutual benefit.

Yours faithfully,

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF

CC. Mr. Sousath Sayakoummene, Director General of Department of Planning and Finance, MAF
Mr. Bounkham Sydavong, Director General of Department of Irrigation, MAF
Files.