

## Lao People's Democratic Republic Peace Independence Democracy Unity Prosperity

## ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF

P.O.Box 811, Ban Phonexay, Xaysettha District,

Vientiane Capital, Lao PDR

Telephone: 856-21-417778

Fax: 856-21-417778

E-mail: NPMO.NRI@gmail.com

Date: 4th December 2019

## Publication of Award of Contract for Contract No NRI-AF-NCB-007

**Detailed summary** 

Project name:	ADB Grant No 0534-LAO (SF): Northern Rural Infrastructure Development Sector Project-Additional Financing	
Package/contract name:	NRI-AF-NCB-007: Houay Bong Irrigation Rehabilitation in PhaOudom district, Bokeo province	
Package value in Procurement Plan and Engineer's Estimate Cost	US\$ 1.102.727 and US\$ 993.000, respectively	
Bidding document issued date:	22 <sup>nd</sup> April 2019	
Selection and bid method:	National Competitive Bidding and 1 stage, 1envelope	
Bid closing and opening date:	10:30 hrs, 24 <sup>th</sup> May 2019	
Number of bid sold and received:	Seven (7) and Six (6)	
The validity period of the bids:	120 days from 24 <sup>th</sup> May to 21 <sup>st</sup> September 2019 (original date)  - 1 <sup>st</sup> extension of validity: 21 <sup>st</sup> September to 21 <sup>st</sup> October 2019  - 2 <sup>nd</sup> extension of validity: 21 <sup>st</sup> October to 21 <sup>st</sup> November 2019	
The validity period of Bid securing Declaration:	148 days: 24 <sup>th</sup> May 2019 to 19 <sup>th</sup> October 2019  - 1 <sup>st</sup> extension of validity: 19 <sup>th</sup> October to 19 <sup>th</sup> November 2019 - 2 <sup>nd</sup> extension of validity: 19 <sup>th</sup> November to 17 <sup>th</sup> December 2019	
Bid Evaluation Report signing date by EA, ADB's Approval date:	3 <sup>rd</sup> July 2019, 26 <sup>th</sup> August 2019 and, respectively	
EA's approval and Contract signing date:	30 <sup>th</sup> October 2019 and 14 <sup>th</sup> November 2019, respectively	

Project Description: The Northern Rural Infrastructure Development Sector Project — Additional Financing was approved by the Asian Development Bank (ADB) on 31 May 2017. The project impact is improved rural household incomes in the four northern provinces of Bokeo, Louang-Namtha, Oudomxai, and Phongsali. The outcome is increased agricultural productivity in the four project provinces. There are four outputs (i) productivity-enhancing rural infrastructure constructed and rehabilitated; (ii) productivity-and impact enhancing initiatives adopted; (iii) capacity of national, provincial, and district agencies strengthened to enable a sector development approach; and (iv) efficient and effective delivery of subprojects and project management.

Name of Awarded Bidder	Quoted Bid Price (LAK)	Total Contract Price (LAK) 6.608.355.588
Xayya Construction and Renovation Sole Co., Ltd	7.555.955.434 Discounted 9,5% of total bid price	
Reasons for contract awarded:	The lowest evaluated substantially responsive bid	

Evaluated Bidder (s)

Name of Evaluated Bidder(s)		Quoted Bid Price (LAK)	Reasons for Rejection of the Bids	
1	Huijin Road and Bridge Construction Co., Ltd	8.438.011.090	Bid was evaluated as incomplete	
2	Xailong Building and Irrigation Construction Co., Ltd	7.884.140.034	Bid was failure to comply with (i) Specific construction and contract management.	
3	Keovilay Construction- Irrigation Co., Ltd	8.364.604.210	Bid was failure to comply with (i) Average Annual Construction Turnover; (ii) financial resource; (iii) Specific construction and contract management; (iv) construction experience in key activities.	
4	Hongfa Charensab Building, Road-Bridge and Irrigation Construction Co., Ltd	7.440.830.400	Bid was evaluated as incomplete.	
7	LSM Construction Sole Co., Ltd	8.155,230,720 Discounted 10% of total bid price	Bid was failure to comply with (i) Networth; and (ii) Average Annual Construction Turnover	

Prepared by

Phaythoune Phomvixay, Ph.D. National Project Manager, NRI-AF Department of Irrigation Ministry of Agriculture and Forestry