

## Lao People's Democratic Republic Peace Independence Democracy Unity Prosperity

## ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project Additional Financing (NRI-AF)

NRI-AF Project Office, DOI, MAF

P.O.Box 811, Ban Phonexay, Xaysettha District,

Vientiane Capital, Lao PDR

Telephone: 856-21-417778

Fax: 856-21-417778 E-mail: NPMO.NRI@gmail.com

Date: 4th December 2019

## Publication of Award of Contract for Contract No NRI-AF-NCB-008

**Detailed summary** 

Project name:	ADB Grant No 0534-LAO (SF): Northern Rural Infrastructure Development Sector Project-Additional Financing	
Package/contract name:	NRI-AF-NCB-008: Nam Sa Irrigation Rehabilitation in Long district, LuangNamtha Province	
Package value in Procurement Plan and Engineer's Estimate Cost	US\$ 1.102.727 and US\$ 904.000, respectively	
Bidding document issued date:	22 <sup>nd</sup> April 2019	
Selection and bid method:	National Competitive Bidding and 1 stage, 1envelope	
Bid closing and opening date:	14:00 hrs, 24 <sup>th</sup> May 2019	
Number of bid sold and received:	Nine (9) and Seven (7)	
The validity period of the bids:	120 days from 24 <sup>th</sup> May to 21 <sup>st</sup> September 2019 (original date)	
	- 1 <sup>st</sup> extension of validity: 21 <sup>st</sup> September to 21 <sup>st</sup> October 2019 - 2 <sup>nd</sup> extension of validity: 21 <sup>st</sup> October to 21 <sup>st</sup> November 2019	
The validity period of Bid	148 days: 24 <sup>th</sup> May 2019 to 19 <sup>th</sup> October 2019	
securing Declaration:	- 1 <sup>st</sup> extension of validity: 19 <sup>th</sup> October to 19 <sup>th</sup> November 2019 - 2 <sup>nd</sup> extension of validity: 19 <sup>th</sup> November to 17 <sup>th</sup> December 2019	
Bid Evaluation Report signing date by EA, ADB's Approval date:	3 <sup>rd</sup> July 2019, 26 <sup>th</sup> August 2019 and, respectively	
EA's approval and Contract signing date:	30 <sup>th</sup> October 2019 and 15 <sup>th</sup> November 2019, respectively	

Project Description: The Northern Rural Infrastructure Development Sector Project – Additional Financing was approved by the Asian Development Bank (ADB) on 31 May 2017. The project impact is improved rural household incomes in the four northern provinces of Bokeo, Louang-Namtha, Oudomxai, and Phongsali. The outcome is increased agricultural productivity in the four project provinces. There are four outputs (i) productivity-enhancing rural infrastructure constructed and rehabilitated; (ii) productivity-and impact enhancing initiatives adopted; (iii) capacity of national, provincial, and district agencies strengthened to enable a sector development approach; and (iv) efficient and effective delivery of subprojects and project management.

Name of Awarded Bidder	Quoted Bid Price (LAK)	Total Contract Price (LAK)
Oudomsup Civil, Road-Bridge and Irrigation Construction Co., Ltd	5.419.056.550	5.419.056.550
Reasons for contract awarded:	The lowest evaluated substantially responsive bid	

Evaluated Bidder (s)

Name of Evaluated Bidder(s)		Quoted Bid Price (LAK)	Reasons for Rejection of the Bids	
1	Chaluernxai Construction Co., Ltd	6.603.811.360	Bid was failure to comply with (i) Average Annual Construction Turnover; (ii) financial resource; (iii) Specific construction and contract management; (iv) construction experience in key activities.	
2	Sisaketh Construction Sole Co., Ltd	6.850.592.550	Bid was evaluated as the 4 <sup>th</sup> rank	
3	Phinthong Irrigation Arch- Road and Bridge Construction Co., Ltd	7.470.973.143 Discounted 15% of total bid price	Bid was evaluated as the 3 <sup>rd</sup> rank	
4	Keovilay Construction- Irrigation Co., Ltd	4.896.625.230	Bid was failure to comply with (i) Average Annual Construction Turnover; (ii) financial resource; (iii) Specific construction and contract management; (iv) construction experience in key activities.	
5	Xayya Construction and Renovation Sole Co., Ltd	6.867.578.847 Discounted 8% of total bid price	Bid was evaluated as the 2 <sup>nd</sup> rank	
6	Hongfa Charensab Building, Road-Bridge and Irrigation Construction Co., Ltd	4.853.418.710	Bid was evaluated as incomplete.	

Prepared by

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation
Ministry of Agriculture and Forestry