



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

**ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project
Additional Financing (NRI-AF)**

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone : 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 3rd December 2020

**Publication of Award of Contract for
Contract No NRI-AF-NCB-009.1**

Detailed summary

Project name:	ADB Grant No 0534-LAO (SF): Northern Rural Infrastructure Development Sector Project-Additional Financing
Package/contract name:	NRI-AF-NCB-009.1: Nam Lue-Nam Chang Irrigation Rehabilitation in LuangNamtha district, LuangNamtha province
Package value in Procurement Plan and Engineer's Estimate Cost	US\$ 1.102.727 and US\$ 1.506.000, respectively
Bidding document issued date:	6 th May 2020
Selection and bid method:	National Competitive Bidding and 1 stage, 1 envelope
Bid closing and opening date:	14:00 hrs, 5 th June 2020 (original schedule) and extension to 21 st August 2020
Number of bid sold and received:	Thirteen (13) and five (5)
The validity period of the bids:	120 days from 21 st August 2020 to 19 th December 2020
The validity period of Bid securing Declaration:	From 21 st August 2020 to 16 th January 2021, US\$ 31.000
Bid Evaluation Report signing date by EA, ADB's Approval date:	18 th September 2020, 13 th October 2020 and, respectively
EA's approval and Contract signing date:	5 th November 2020 and 11 th November 2020, respectively

Project Description: *The Northern Rural Infrastructure Development Sector Project – Additional Financing was approved by the Asian Development Bank (ADB) on 31 May 2017. The project impact is improved rural household incomes in the four northern provinces of Bokeo, Louang-Namtha, Oudomxai, and Phongsali. The outcome is increased agricultural productivity in the four project provinces. There are four outputs (i) productivity-enhancing rural infrastructure constructed and rehabilitated; (ii) productivity-and impact enhancing initiatives adopted; (iii) capacity of national, provincial, and district agencies strengthened to enable a sector development approach; and (iv) efficient and effective delivery of subprojects and project management.*

Name of Awarded Bidder	Quoted Bid Price (LAK)	Total Contract Price (LAK)
Khounthavong Lao Construction Co., Ltd	11.557.736.490	11.557.736.490
Reasons for contract awarded:	The lowest evaluated substantially responsive bid	

Evaluated Bidder (s)

Name of Evaluated Bidder(s)	Quoted Bid Price (LAK)	Reasons for Rejection of the Bids
1 Xailong Building and Irrigation Construction Co., Ltd	11.486.842.585	Bid was failure to comply with (i) Network; (ii) Average Annual Construction Turnover; (iii) Financial Resource was negative; and (iv) Specific construction and contract management.
2 Sompasong Building, Road-Bridge and Irrigation Construction Co., Ltd	9.905.572.760	Bid was failure to comply with (i) Network; (ii) AACT; (iii) financial resource was negative; (iv) Specific Construction and Contract Management; and (v) Construction Experience in Key Activities.
3 PDL Achitec Design & Construction Sole Co., Ltd	11.750.281.560	Bid was failure to comply with the requirement, which did not submit (i) bid security; (ii) Construction schedule, (iii) Form EL-1-1, (iv) Form CON-2, (v) Form CCC, (vi) Form FIN-3.1, (vii) Form FIN-3.3, and (viii) EXP-4.2b.
4 Xayphachan Construction Co., Ltd	10.895.942.040	Bid was failure to comply with (i) Average Annual Construction Turnover; (ii) Financial Resource was negative; (iii) Specific construction and contract management; and (iv) Construction Experience in key activities.

Prepared by



Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation
Ministry of Agriculture and Forestry