



Lao People's Democratic Republic
Peace Independence Democracy Unity Prosperity

**ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project
Additional Financing (NRI-AF)**

NRI-AF Project Office, DOI, MAF
P.O.Box 811, Ban Phonexay, Xaysettha District,
Vientiane Capital, Lao PDR

Telephone : 856-21-417778
Fax : 856-21-417778
E-mail: NPMO.NRI@gmail.com

Date: 16 February 2022

**Publication of Award of Contract for
Contract No NRI-AF-NCB-021**

Detailed summary

Project name:	ADB Grant No 0534-LAO (SF): Northern Rural Infrastructure Development Sector Project-Additional Financing
Package/contract name:	NRI-AF-NCB-021: Houay Lap Irrigation Rehabilitation in Bountai district, Phongsaly Province
Package value in Procurement Plan and Engineer's Estimate Cost	US\$ 1.102.727 and US\$ 450.220,57, respectively
Bidding document issued date:	13 September 2021
Selection and bid method:	National Competitive Bidding and 1 stage, 1 envelope
Pre-Bid Meeting & Site visit date:	Scheduled for 29 September 2021 and 2 October 2021, respectively, but did not conduct due to restriction of the Covid-19
Bid closing and opening date:	13 October 2021 (original schedule), extended to 26 October 2021, at 10:30 hrs and 26 October 2021, at 10:45 hrs, respectively due to restriction of the Covid-19
Number of bid sold and received:	Three (03) and one (01)
The validity period of the bids:	120 days from 26 October 2021 to 22 February 2022
The amount of Bid security and validity:	USD 9.000, valid until 22 March 2022
Bid Evaluation Report signing date by EA, ADB's Approval date:	23 December 2021, 18 January 2022 and, respectively
EA's approval and Contract signing date:	10 February 2022 and 14 February 2022, respectively
Project Description: <i>The Northern Rural Infrastructure Development Sector Project – Additional Financing was approved by the Asian Development Bank (ADB) on 31 May 2017. The project impact is improved rural household incomes in the four northern provinces of Bokeo, Louang-Namtha, Oudomxai, and Phongsali. The outcome is increased agricultural productivity in the four project provinces. There are four outputs (i) productivity-enhancing rural infrastructure constructed and rehabilitated; (ii) productivity-and impact enhancing initiatives adopted; (iii) capacity of national, provincial, and district agencies strengthened to enable a sector development approach; and (iv) efficient and effective delivery of subprojects and project management.</i>	

Name of Awarded Bidder	Quoted Bid Price (US\$)	Total Contract Price (US\$)
Sisaketh Construction Sole Co., Ltd	441.000,00	441.000,00
Reasons for contract awarded:	The lowest evaluated substantially responsive bid	

Prepared by

Phaythoune Phomvixay, Ph.D.
National Project Manager, NRI-AF
Department of Irrigation, MAF