



Lao People's Democratic Republic  
Peace Independence Democracy Unity Prosperity

**ADB Grant No.0534-LAO: Northern Rural Infrastructure Development Sector Project  
Additional Financing (NRI-AF)**

NRI-AF Project Office, DOI, MAF  
P.O.Box 811, Ban Phonexay, Xaysettha District,  
Vientiane Capital, Lao PDR

Telephone : 856-21-417778  
Fax : 856-21-417778  
E-mail: [NPMO.NRI@gmail.com](mailto:NPMO.NRI@gmail.com)

Date: 16 February 2022

**Publication of Award of Contract for  
Contract No NRI-AF-NCB-022**

**Detailed summary**

<b>Project name:</b>	<b>ADB Grant No 0534-LAO (SF): Northern Rural Infrastructure Development Sector Project-Additional Financing</b>
Package/contract name:	NRI-AF-NCB-022: Nam Ngay-Nam Boun Irrigation Rehabilitation in Bouneua district, Phongsaly province
Package value in Procurement Plan and Engineer's Estimate Cost	US\$ 1.102.727 and US\$ 345.919,09, respectively
Bidding document issued date:	13 September 2021
Selection and bid method:	National Competitive Bidding and 1 stage, 1 envelope
Pre-Bid Meeting & Site visit date:	Scheduled for 1 October 2021 and 2 October 2021, respectively, but did not conduct due to restriction of the Covid-19
Bid closing and opening date:	13 October 2021 (original schedule), extended to 26 October 2021, at 10:30 hrs and 26 October 2021, at 10:45 hrs, respectively due to restriction of the Covid-19
Number of bid sold and received:	Four (04) and two (02)
The validity period of the bids:	120 days from 26 October 2021 to 22 February 2022
The amount of Bid security and validity:	USD 6.900, valid until 22 March 2022
Bid Evaluation Report signing date by EA, ADB's Approval date:	23 December 2021, 25 January 2022 and, respectively
EA's approval and Contract signing date:	10 February 2022 and 14 February 2022, respectively

**Project Description:** *The Northern Rural Infrastructure Development Sector Project – Additional Financing was approved by the Asian Development Bank (ADB) on 31 May 2017. The project impact is improved rural household incomes in the four northern provinces of Bokeo, Louang-Namtha, Oudomxai, and Phongsali. The outcome is increased agricultural productivity in the four project provinces. There are four outputs (i) productivity-enhancing rural infrastructure constructed and rehabilitated; (ii) productivity-and impact enhancing initiatives adopted; (iii) capacity of national, provincial, and district agencies strengthened to enable a sector development approach; and (iv) efficient and effective delivery of subprojects and project management.*

<b>Name of Awarded Bidder</b>	<b>Quoted Bid Price (US\$)</b>	<b>Total Contract Price (US\$)</b>
Sisaketh Construction Sole Co., Ltd	338.970,00	338.970,00
<b>Reasons for contract awarded:</b>	The lowest evaluated substantially responsive bid	

**Evaluated Bidder (s)**

<b>Name of Evaluated Bidder(s)</b>		<b>Quoted Bid Price (US\$)</b>	<b>Reasons for Rejection of the Bids</b>
1	Sokchaleurn Construction Co., Ltd	357.787,52	The bid was failure to comply with (i) bid security because your bid was omitted the bid security in accordance with ITB19.3- states that any bid not accompanied by a substantially responsive bid security shall be rejected; and (ii) because your bid was omitted the Covid-19 Specific Site Health and Safety Plan.

**Prepared by**



---

Phaythoune Phomvixay, Ph.D.  
National Project Manager, NRI-AF  
Department of Irrigation, MAF